November 2012 Report
On Wednesday 31 October Almudena contacted Anthony Malpass to inform him of
any progress regarding SADM and El Pinet. The following was discussed:

SADM:
HdT have had a meeting with the tribunal in Murcia and they are waiting a
declaration from a technical expert of Jumilla Town hall which they should receive
this week. After this the solicitors of the shepherd and the company then have 15
days in which to present their summing up conclusions to the Court, who will review
the evidence and then pass a final sentence on the case.
The ruling should be made within approximately 3 months giving a ruling that would
be by early February 2013. Almudena explained that they have explained to the
Court that there are many people who are very frustrated by the delays and are
waiting for SADM to go ahead, so they can either have their house or their money
back. The impression that has been received from the Court is that they are aware of
all of the issues and wish to close the case with a ruling as soon possible.
She also said that if SARC sent in a letter in support of SADM that it could possibly
have a negative effect on the Courts attitude to the case. Therefore, Anthony
Malpass agreed that SARC will not send any communication and will await the ruling.
Anthony asked if HdT had been adjusting their plans to ensure that they can meet
the deadline set out in the agreed feasibility plan and Almudena confirmed that they
had been reviewing the plans to be able to meet the purchasers’ expectations. It was
also agreed that with a positive outcome SARC representatives would attend a
meeting at the Jumilla Town hall to put forward the purchasers’ view point to the
Mayor and the need for the final paper work to be completed as soon as possible.
El Pinet:
The habitation licences have been delayed due the electricity company failing to
issue documents that would enable the Town Hall of Elche to provide them.
However, it is anticipated that this will be resolved early in the New Year.
SJI are also in the process of finalising finance to enable them to commence the
construction of apartments on plot M1 and Azucenas and Rositas on plots M11 and
M15.

Comment/ Opinion:
It appears that final delay in SADM going ahead will soon be resolved and it is
expected that construction can commence next year. This is something that SARC
welcomes and we hope that early in next year purchasers can attend meetings to
decide if they wish to have a property and what type. As soon as there is any further
news it will be sent out to SARC members and placed on the SARC website ASAP.
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